COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/08/2009

ESTIMATE SUMMARY 13:10:25
CONTID: C16241 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 16241-BID COFRS REPORTING CATEGORY: 0 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 221.( DAYS TIME ALLOW: 3/21/20( FIXED COMPLETION DAT
SH 6 FIBER OPTICS AND SCHL OF PERCENT TIME:  99.10 ORIG TIME ALLOW: 8/1/200¢ FIXED COMPLETION DAT
PROJECT NO: EPSW00-541
SH 6 FIBER OPTICS AND SCHL OF
NAME OF ROAD: 006G
PROJECT COUNTIES: DENVER JEFFERSON, REGION 6
ADAMS, REGION 6
CONTRACTOR:
POWER ENGINEERS, INC. PAY PERIOD ENDING 03/19/2009 DATE TIME STARTED 08/11/2008
3900 S. WADSWORTH BLVD. STE 700 DATE LET 05/08/2008 DATE WORK BEGAN
DATE AWARDED 06/23/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/11/2008 DATE ACCEPTED
LAKEWOOD CO 80235 303-716-8900 DATE NOTICE TO PROCEED 08/11/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 963,870.93 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  $ 871,503.58 NON-PARTICIPATING 853,971.59 102,799.00
PERCENT COMPLETE: 88.60% TOTAL EARNINGS 853,971.59 102,799.00
FUNDS AVAILABLE: $ 109,899.34 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 853,971.59 102,799.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -13,072.55 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 840,899.04 102,799.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 840,899.04 102,799.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 102,799.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16241-BID ESTIMATE RUN 04/08/2009
PROJECT: EPSW00-541 ESTIMATE NO: 0005 13:10:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01597 *POTHOLING 110.000 110.000
HOUR 0.000 0.00
120.00000 110.000 13,200.00
0010 208-00005 *EROSION LOG 660.000 660.000
LF 0.000 0.00
7.20000 660.000 4,752.00
0015 208-00205 *EROSION CONTROL SUPERVISOR 18.000 18.000
HOUR 0.000 0.00
102.00000 18.000 1,836.00
0020 212-00006 *SEEDING (NATIVE) 2.110 1.090
ACRE 0.000 0.00
1,080.00000 1.090 1,177.20
0025 213-00002 *MULCHING (WEED FREE HAY) 2.110 1.090
ACRE 0.000 0.00
1,200.00000 1.090 1,308.00
0030 213-00061 *MULCH TACKIFIER 3,000.000 1,500.000
LB 0.000 0.00
3.60000 1,500.000 5,400.00
0035 607-11580 *FENCE (TEMPORARY) 99.000 99.000
LF 0.000 0.00
6.00000 99.000 594.00
0040 612-00260 LOCATION MARKER (FIBER OPTIC) (DOME) FURNISH ONLY 100.000 49.000
EACH 1.000 19.84
19.84000 50.000 992.00
0045 612-00270 LOCATION MARKER (UTILITY) (FLAT SLAT) FURNISH ONLY 40.000 8.000
EACH 0.000 0.00
16.39000 8.000 131.12
0050 612-15000 *INSTALL MARKER 78.000 57.000
EACH 1.000 112.32
112.32000 58.000 6,514.56
0055 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) MEASURED BY LF OF 16,797.000 16,143.000
BORE.
LF 654.000 16,075.32

24.58000 16,797.000 412,870.26
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PCN: 16241-BID ESTIMATE RUN 04/08/2009
PROJECT: EPSW00-541 ESTIMATE NO: 0005 13:10:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) MEASURED BY LF OF 9,204.000 8,565.000
TRENCH/PLOW.
LF 639.000 4,632.75
7.25000 9,204.000 66,729.00
0065 613-07038 *PULL BOX (36"X48"X18") 37.000 30.000
EACH 1.000 1,207.94
1,207.94000 31.000 37,446.14
0070 614-87498 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) FURNISH 107,566.000 51,000.000
FOR PROJECT
LF 27,250.000 33,245.00
1.22000 78,250.000 95,465.00
0075 614-87498 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 19,368.000 0.000
LF 19,368.000 18,012.24
0.93000 19,368.000 18,012.24
0080 614-87498 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 23,332.000 23,332.000
LF 0.000 0.00
1.46000 23,332.000 34,064.72
0085 614-87498 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 19,405.000 0.000
LF 1,200.000 1,788.00
1.49000 1,200.000 1,788.00
0090 614-87498 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 13,130.000 13,130.000
LF 0.000 0.00
1.14000 13,130.000 14,968.20
0095 614-87498 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 7,883.000 0.000
LF 7,882.000 9,300.76
1.18000 7,882.000 9,300.76
0100 614-87498 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 11,107.000 0.000
LF 0.000 0.00
1.61000 0.000 0.00
0105 614-87498 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 18,909.000 18,909.000
LF 0.000 0.00
1.14000 18,909.000 21,556.26
0110 626-00000 *MOBILIZATION TOTAL FOR PROJECT 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
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PCN: 16241-BID ESTIMATE RUN 04/08/2009
PROJECT: EPSW00-541 ESTIMATE NO: 0005 13:10:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-00000 *FLAGGING 100.000 7.000
HOUR 30.000 792.00
26.40000 37.000 976.80
0120 630-00007 *TRAFFIC CONTROL INSPECTION 0.000 0.000
DAY 0.000 0.00
132.00000 0.000 0.00
0125 630-00012 *TRAFFIC CONTROL MANAGEMENT 70.000 49.000
DAY 11.000 6,930.00
630.00000 60.000 37,800.00
0130 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 3.600
EACH 0.000 0.00
54.00000 3.600 194.40
0135 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 14.400
EACH 3.600 591.84
164.40000 18.000 2,959.20
0140 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 5.400
EACH 0.000 0.00
166.80000 5.400 900.72
0145 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
21.60000 0.000 0.00
0150 630-80359 *PORTABLE MESSAGE SIGN PANEL 1.000 1.000
DAY 0.000 0.00
210.00000 1.000 210.00
0155 630-80380 *TRAFFIC CONE 63.000 56.700
EACH 0.000 0.00
17.70000 56.700 1,003.59
0160 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16241-BID ESTIMATE RUN 04/08/2009
PROJECT: EPSW00-541 ESTIMATE NO: 0005 13:10:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 900-00012 ADDED ITEM (FOOT)/ PROVIDE AND INSTALL MULE TAPE 48,963.000 41,463.000
LF 7,500.000 1,575.00
0.21000 48,963.000 10,282.23
0185 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 900-00014 ADDED ITEM (LUMP SUM)/ VAC TRK FOR I-25 & HOV MANHOLES 1.000 1.000
LS 0.000 0.00
7,100.00000 1.000 7,100.00
0200 900-00010 ADDED ITEM (HOUR)/ SMALL VAC TRK FOR MANHOLES, AS 5.000 5.000
NEEDED
HOUR 0.000 0.00
120.00000 5.000 600.00
0205 900-00010 ADDED ITEM (HOUR)/ EXTRA PULL BOX LABOR 56.000 56.000
HOUR 0.000 0.00
58.45000 56.000 3,273.20
0210 900-00014 ADDED ITEM (LUMP SUM)/ IMPACT TRUCK FOR LANE CLOSURE 1.000 1.000
LS 0.000 0.00
750.00000 1.000 750.00
0215 900-00014 ADDED ITEM (LUMP SUM)/ FLASH ARROW PANEL (C TY) 1.000 1.000
LS 0.000 0.00
1,300.00000 1.000 1,300.00
2005 900-00021 ADDED ITEM (SQUARE FOOT)/ 440.000 0.000
SF 361.000 8,515.99
23.59000 361.000 8,515.99
CAT 0200 CURRENT AMT $ 963,870.93 $ 102,799.00$ 853,971.59
PROJECT TOTAL CURRENT AMT $ 963,870.93 $ 102,799.00 $ 853,971.59



